



GNS: Civils Report

12 Nov 2025 / Toma Ionuț

Complete

Score	5 / 7 (71.43%)	Flagged items	0	Actions	0
-------	----------------	---------------	---	---------	---

Site conducted

Unanswered

Conducted on

12.11.2025 14:50 GMT

Prepared by

Toma Ionuț

Location

Abingdon Road
Didcot
Anglia
OX11
Regatul Unit al Marii Britanii și al
Irlandei de Nord
(51.61713930783012,
-1.222891006619877)

Inspection	5 / 7 (71.43%)
Job Number	121396
Client	Netomnia
Permit Number	D2006-NETOM-GNSDID047-01
Job Address	1F Hagbourne Rd, Didcot, OX11 8DP
Type of work	Blockage
Blockage Number	1
Tick to confirm you have completed Site Risk Assessment	Yes

Screenshot of GIS & Risk Assessment



Photo 1

Pre Work Dig Area



Photo 2



Photo 3



Photo 4

Full Site Setup (Barriers, Signs, Permits Etc)



Photo 5



Photo 6



Photo 7



Photo 8



Photo 9



Photo 10

Was TM, BSS or PBS used?	No
Work in Progress	1 / 1 (100%)
Has the area been Cat scanned?	Yes

Marked (sprayed) services



Photo 11

Open Excavation (Damaged or Missing Duct)



Photo 12



Photo 13



Photo 14



Photo 15



Photo 16



Photo 17



Photo 18



Photo 19



Photo 20



Photo 21



Photo 22

Excavation Depth (Shown with measuring tape)



Photo 23



Photo 24

Excavation Width (Shown with measuring tape)



Photo 25



Photo 26

Repair & Reinstatement

Duct Repair Or New Duct Laid



Photo 27



Photo 28



Photo 29



Photo 30



Photo 31



Photo 32



Photo 33



Photo 34

Backfill



Photo 35

Reinstatement of wearing course



Photo 36

GIS

1 / 2 (50%)

GIS or A55 with Completed Works



Photo 37

Was a DFE required?

No

Closing Dimensions (Length) in Meters

50cm

Closing Dimensions (Width) in Meters

30cm

Outside Location

1F Hagbourne Rd, Didcot, OX11
8DP

Material

Tarmac

Perm or Temp

Perm

A End chamber showing rope in the duct



Photo 38



Photo 39

B End chamber showing roper in the duct



Photo 40



Photo 41



Photo 42



Photo 43



Photo 44



Photo 45



Photo 46



Photo 47



Photo 48



Photo 49



Photo 50

Site shut down (all tools and rubbish removed)



Photo 51



Photo 52

Is the Job Complete? If not why?

Yes

Lead Engineer Sign Off

Toma Ionuț
12.11.2025 14:56 GMT

Media summary



Photo 1



Photo 2



Photo 3



Photo 4



Photo 5



Photo 6



Photo 7



Photo 8



Photo 9



Photo 10



Photo 11



Photo 12



Photo 13



Photo 14



Photo 15



Photo 16



Photo 17




Photo 18



Photo 19




Photo 20



Photo 21



Photo 22



Photo 23



Photo 24



Photo 25



Photo 26



Photo 27



Photo 28



Photo 29



Photo 30



Photo 31



Photo 32



Photo 33



Photo 34



Photo 35



Photo 36



Photo 37



Photo 38



Photo 39



Photo 40



Photo 41



Photo 42



Photo 43




Photo 44



Photo 45



Photo 46



Photo 47



Photo 48



Photo 49



Photo 50



Photo 51



Photo 52